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Agenda 

 

• LRS Highlights 

• LRS Progress & Timeline  
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• Pilot & Rollout Group 1 Information and Metrics 

• Current LRS Status 
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LRS Highlights 

 Replaces 17 legacy systems/applications for DPSS & DCFS systems 

 Integration of a business rules engine to automate the policies for 

eligibility determination and benefit calculation for CalWORKS, 

CalFresh, MediCal, General Relief, Refugee Cash Assistance, Cash 

Assistance Program for Immigrants, Foster Care, KinGap and 

Adoption Assistance 

 Enhanced business intelligence and data warehouse capabilities to 

provide near real-time information surrounding key metrics and 

performance indicators  

 Leverages modern Service Oriented Architecture (SOA) platform 

technologies, consistent with architectural standards and direction 

of State and Federal oversight agencies 

 Integration of Business Process Management (BPM) tools to 

streamline the deployment and maintenance of the Department’s 

reengineered workflows/business processes 
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LRS Progress & Timeline  

41st month of 48-month Design, Development 

&Implementation (DD&I) Phase of the LRS Project. 

 

 

 
Countywide 
Rollout  

10.2016 

Finish 

Pilot 
01.30.2016 

Completion 

Rollout 

Group 1  
02.23.2016 
Go-Live 

Rollout 

Groups 2-4  

(DPSS) 
04.2016 thru 
08.2016  

Rollout 

Group 5 
(DCFS) 
09.2016 
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Rollout Groups 

   007-South Special 

   008-Southwest Special 

   026-Compton 

   031-South Family 

   062-Paramount 

   083-Southwest Family 

   002-Glendale 

   003-Pasadena 

   011-East Valley 

   032-San Fernando Branch 

   034-Lancaster 

   051-Santa Clarita Branch 

   056-DCFS Covina MAO Office 

   067-Lancaster General Relief 

   082-West Valley 

   005-Belvedere 

   006-Cudahy 

   012-Exposition Park 

   013-Metro Family 

   014-Civic Center 

   015-Metro East 

   017-Florence 

   038-Metro North 

   040-Norwalk 

   070-Metro Special 

   004-El Monte 

   010-Wilshire Special 

   016-Child Medi-Cal Enroll. Project 

   018-DHS USC Medical Center 

   020-San Gabriel Valley 

   025-DHS Pediatric Hospital 

   029-DHS USC  Woman's  Hosp 

   030-DHS USC Psych. Hosp. 

   036-Pomona 

   042-Outstation Office 

   043-DHS Harbor-UCLA Med. Center 

   044-DHS H. Claude Hudson Comp. Center 

   045-DHS Long Beach Comp. Center 

   048-DHS Hubert Humphrey Comp. Center 

   049-DHS King/Drew Medical Center 

   050-Agustus Hawkins Psych. 

   061-OBRA Branch 

   065-DHS Olive View Med. Center 

   066-Lincoln Heights Branch 

   080-Medi-Cal Long Term Care 

   081-Long Term Care IPW District 

   084-DHS Rancho Los Amigos Rehab Center 

   085-Perinatal Branch 

   089-Medi-Cal Mail-In Branch 

   090-Northridge Medi-Cal Regional District 

   092-Hawthorne Medi-Cal 

   094-Northridge MYF Regional District 

   095-DHS High Desert Hospital 

   097-Craig vs. Bonta 

   099-Health & Nutrition Mobile Unit 

   111-DHS Ambulatory Care Network 

Group 1 Group 2 Group 3 

Group 4 

• GAIN I 

• GAIN V 

• GAIN III 

• GAIN II 

• GAIN III 

• GAIN VII 

 

• GAIN IV 

• GAIN VI 

* GAIN regions are generally aligned to the indicated rollout groups  
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LRS – Rollout Schedule 

• Convert remaining offices and DCFS Eligibility in four additional rollout groups 

beginning April 2016 

 

• Train and on-board the remaining 10,000+ workers per rollout schedule 

 

• After Countywide Implementation is complete, LRS will be used by nearly 16,000 

users to serve 3.2 million clients, and will issue $3.5 billion benefits annually. 
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LRS Rollout Approach Timeline 

Change 
Discussions 

Onsite Support 

WBT 
Lab 

ILT  
Lab 

ILT  
Lab 

WBT 
Lab 

Manage 
Personnel 

Set up 

Manage 
Personnel 
Validation 

Change 
Discussions 

Onsite Support 

WBT 
Lab 

ILT  
Lab 

ILT  
Lab 

WBT 
Lab 

Manage 
Personnel 

Set up 

Manage 
Personnel 
Validation 

Change 
Discussions 

Onsite Support 

WBT 
Lab 

ILT  
Lab 

ILT  
Lab 

WBT 
Lab 

Manage 
Personnel 

Set up 

Manage 
Personnel 
Validation 

Change 
Discussions 

Onsite Support 

WBT 
Lab 

ILT  
Lab 

ILT  
Lab 

WBT 
Lab 

Manage 
Personnel 

Set up 

Manage 
Personnel 
Validation 

Change 
Discussions 

Onsite Support 

WBT 
Lab 

ILT  
Lab 

ILT  
Lab 

WBT 
Lab 

Manage 
Personnel 

Set up 

Manage 
Personnel 
Validation 

Change 
Discussions are 
complete 

5 Groups with 
DCFS in Group 5 

4 Phases of training 
– WBT, ILT, WBT, ILT 
– WBTs in process 

Manage 
Personnel setup 
and validation in 
Process 

Onsite support 
starting just before 
go-live, extending 
for 4 weeks  

Similar process 
for all roll-out 
groups 
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Rollout Group 1 Cutover Window 

Activity Planned 

Duration 

Actual  

Duration 

Planned  

Cutover Start 

Actual  

Start 

Planned  

Cutover Finish 

Actual  

Finish 

LEADER Case Identification in parallel 

with LEADER Batch 

7.5 hours 6.75 hours Friday 5:00pm Friday 5:00pm  Saturday 12:30am Friday 11:45pm  

LEADER Data Extract and Transfer 

  

15.5 hours 15.75 hours  Saturday 12:30am Friday 11:45pm Saturday 4:00pm Saturday 3:30pm  

LRS Staging of LEADER Data in 

parallel 

  

15 hours 11.5 hours Saturday 4:00pm Saturday 3:30pm   Sunday 7:00am Sunday 3:00am 

LRS Conversion Transformations 

  

37 hours 34 hours Sunday 7:00am Sunday 3:00am  Monday 8:00pm Monday 1:00pm 

LRS Production Database Readiness 

Activities 

  

12 hours 11 hours Monday 8:00pm Monday 1:00pm  Tuesday 8:00am 

Monday Midnight 

Tuesday 12:30am 

LRS Data Verification Activities 

(Automated Case Review) 

4 hours 2 hours Tuesday 8:00am 

Monday Midnight 

Tuesday 12:30am Tuesday Noon 

Tuesday 4:00am 

Tuesday 2:30am 

Go Live 

  

91 hours  81 hours  Tuesday Noon 

Tuesday 6:00am 
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Pilot Implementation Sites - September 29, 2015 

• Rancho Park 

• South Central 

• Greater Avenues for Independence (GAIN) Region  

• Customer Service Centers I, II, and III 

 

Rollout Group 1 Sites - February 23, 2016 

• South Special 

• Southwest Special 

• Compton, South Family 

• Southwest Family 

• Paramount 

• GROW Region 

 

Pilot & Rollout Group 1 Information 
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Pilot 
• Converted 624 Million Records 

• 558,260 Persons 

• 529,101 Cases 

• 167,529 Active 

• 341,270 Inactive 

 

Rollout Group 1 
• Converting 1.2 Billion Records 

• 1.6 million Persons 

• 1.2 million Cases 

• 562,000 Active 

• 556,000 Inactive (plus over 400,000 shell cases) 

Pilot & Rollout Group 1 Metrics 
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Current LRS Status 

• LRS is currently supports approximately 33% of the County’s 

caseload. 

 
• As of the end of the first week of Rollout Group 1 going live, LRS 

has: 

 

• Received over  46,000 applications 
 

• Issued over $125 million in benefits 

 

• Processed over 49 million online transactions 
 

• Recorded 99.74% uptime 
 


